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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

1/30/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Partly cloudy

PM Weather
Partly cloudy

Max Temp
 66°F

Min Temp
54 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
001

Site SUXOS/Superintendent
1/30/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0600-Morning meeting and safety brief. Begin site specific indoc training.
1300-Tour area of operations.
1500-Prepare equipment for tomorrow's operations.
1630-Field team departs site.
1700-Secure buildings and depart for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

1/31/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Mostly sunny

PM Weather
Mostly sunny

Max Temp
59 °F

Min Temp
44 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
002

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Site SUXOS Comments
0600-Morning meeting and safety brief on slips, trips, and falls. 
0700-Load out and test equipment
0715-Locate corners at the GPO area. Changed locks on gates to secure exclusion zone.
0730-Tailgate safety: Repetitive motion disorders. Briefed sweep procedures. Lay out and begin sweeping BG004.
0812-Completed BG004. Grid contains what appears to be a burial pit with chunks of rebar filled concrete. There is also a cable and anchor in 
the grid that could not be removed. Lay out and begin BG006.
0840-Completed BG006. Lay out and begin BG008.
0900-Completed BG008. Lay out and begin BG010.
0935-Completed BG010. Lay out and begin BG012.
1000-Completed BG012. Near corner BG012.4 there is a tree grown around a pipe. Lay out and begin BG014.
1005-UXOSO/QC observing operations.
1100-Completed BG014. Lay out and begin BG016. UXOSO/QC departs area.
1120-Completed BG016. Lay out and begin BG018.
1247-Completed BG018. Lay out and begin BG020.
1305-Completed BG020. Lay out and begin BG022.
1325-Completed BG022. Lay out and begin BG024.
1340-Completed BG024. Lay out and begin BG026.
1410-UXOSO/QC observing operations.
1400-Completed BG026. Lay out and begin BG028.
1455-Completed BG028. Lay out and begin BG030. UXOSO/QC departs area.
1510-Completed BG030. Lay out and begin BG032.
1540-Completed BG032. Stop surface sweep.  Load equipment, relax exclusion zone, and head to office.
1600-Stow gear. Put Demo truck's battery on charge. 
1630-Field teams depart.
1715-Secure buildings and depart.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

Site SUXOS/Superintendent
1/31/2006

Date
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/1/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Mostly sunny

PM Weather
Mostly sunny

Max Temp
64 °F

Min Temp
31 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
003

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Site SUXOS Comments
0515-Open buildings and prepare for the day's operations.
0600-Morning meeting and safety brief on TF Base Safety. Brief teams on surface sweep and GEO team working on the GPO.
0625-Load equipment.
0700-Test equipment. UXOSO/QC observing equipment test.
0715-Assist GEO team clearing brush off the GPO area.
0750-Set exclusion zone.
0800-Tailgate safety: Safely working in the brush. Use PPE. Lay out and begin sweeping BG034.
0826-Completed BG034. Lay out and begin BG036.
0850-Completed BG036. Lay out and begin BG038.
0920-Completed BG038. Lay out and begin BG040.
0942-Completed BG040. There is a broken power pole lying in the grid with its associated wiring. It is not hot. Lay out and begin BG042.
0955-Completed BG042. Lay out and begin BG044.
1015-Completed BG044. Lay out and begin BG046.
1030-Completed BG046. Lay out and begin BG048.
1045-Completed BG048. Lay out and begin BG050.
1100-Completed BG050. Lay out and begin BG052.
1130-Completed BG052. Lay out and begin BG054.
1207-Shaw Group in area. Stop work.
1230-Shaw Group departs area. Resume work.
1250-Completed BG054. Lay out and begin BG056.
1310-Completed BG056. Lay out and begin BG058.
1330-Completed BG058. Lay out and begin BG060.
1350-Completed BG062. Lay out and begin BG064. UXOSO/QC observing operations.
1430-UXOSO/QC departs.
1445-Completed BG064. Stop surface sweep operations, load equipment and debris gathered during sweep operations, and transport all to 
base.
1530-Field teams complete expense reports and turn in for approval.
1630-Field teams depart. Work on logs.
1830-Secure buildings and depart.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

Site SUXOS/Superintendent
2/1/2006

Date
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/2/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy

PM Weather
Cloudy

Max Temp
58 °F

Min Temp
44 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
004

Site SUXOS/Superintendent
2/2/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0545-Arrive on site. Open tool room. 
0600-Morning meeting and safety brief on EEO issues. Sweep and GEO teams briefed on daily operations.
Ken Barnett on site as client representative.
0640-Load equipment.
0650-Test equipment. UXOSO/QC observing.
0700-Set exclusion zone. Lay out BG064 and begin sweep.
0728-Completed BG064. Lay out and begin BG066.
0800-Completed BG066. Lay out and begin BG068.
0827-Completed BG068. Lay out and begin BG070.
0903-Completed BG070. Lay out and begin BG072.
0924-Completed BG072. Lay out and begin BG074.
1000-Completed BG074. Lay out and begin BG076.
1022-Completed BG076. Stop surface sweep due to inclement weather and move to base to clean and organize tool room, clean vehicles, and 
do time sheets. When weather passes we will continue with field work.
1330-Lay out and begin sweeping BG101.
1344-Complete BG101. Lay out BG099 and begin sweep.
1355-Complete BG099. Lay out BG097 and begin sweep.
1410-Complete BG097. Lay out BG095 and begin sweep.
1430-Complete BG095. Lay out BG093 and begin sweep.
1520-Complete BG093. Stop surface sweep and load equipment and debris.
1535-Relax exclusion zone. Return to base, clean office, and take out the trash. 
1630-Field team departs. Secure building and depart.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/6/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy

PM Weather
Cloudy

Max Temp
43 °F

Min Temp
34 °F

Precip
0.5

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
005

Site SUXOS/Superintendent
2/6/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Open buildings and prepare for arrival of personnel.
0600-Morning meeting and safety brief on preparing for an emergency. Kent Tibbitts arrived on site this morning to assume the Team Leader 
position. Briefed Kent on the operation.
0613-Jim of Envirogrind called saying they would be here in a couple of hours.
0630-Team load and test equipment. Site specific safety brief for Kent.
0730-Team in the field. Preparatory inspection for the Geo mapping team. Due to rain the Geo team will not work today. Geo team will work 
Friday weather permitting.
0800-Geo team departs for the day.
0830-Envirogrind arrives and Bendel gives them the site specific safety brief. Bendel inspects equipment and makes note of discrepancies. Jim 
of Envirogrind will correct the discrepancy in the morning. He is mounting a fire extinguisher on the brush hog.
0915-Tour site with Envirogrind personnel, off load equipment, and depart area.
1035-Envirogrind personnel depart for the day. They will arrive at 0630 tomorrow morning for a safety brief at the St.Claire/Iron Mountain 
gate. 
1300-Tour area of operation. The surface sweep team has completed about 20 grids today despite the inclement weather. They should easily 
finish the surface sweep phase tomorrow.
1525-Teams coming out of the field due to weather.
1620-Team completed 22 grids today.
1630-Field team departs. 
1700-Team leader, UXOSO/QC, and PM depart. 
1710-Locked up and departed site for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/7/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Clear

Max Temp
52 °F

Min Temp
36 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
006

Site SUXOS/Superintendent
2/7/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Open buildings and prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on the latest Flash Report concerning a fall from the bed of a pickup truck. Briefed surface 
clearance team, brush escort and mapping team on work to be performed.
0630-Envirogrind at gate to area of operation. Locks are frozen so we can't get them unlocked.
0645-Retrieved bottle of de-icer, sprayed, and opened locks. Teams preparing equipment and testing it at the test area.
0715-Envirogrind preparing equipment under the observation of the UXOSO/QC.
0730-Envirogrind begins clearing at BG041 working east to BG055. After they finish with the south side on the road they will move to the 
north side and do grids BG042 through BG056.
0900-Mapping team setting up RTS. They will begin mapping in grid BG043 and move east following the brush clearing team. 
1115-Surface clearance complete. 10 grids surface cleared. Field team will meet in the office after lunch.
1230-Field team at the office for preparatory inspection on intrusive investigation.
1430-Observing teams in the field.  
1505-Intrusive team found Seed Item #BGR-048 in the mag & dig area of grid 101.
1514-Stop intrusive activities and begin marking the boundaries of the areas we will mag & dig. After the intrusive team marks and 
photographs the areas, they will begin mag & flag operations.
1615-Mapping and Intrusive team returns from the field. 4 grids mapped. 
1629-Brush crew escort returns from the field. 19 grids brush cleared.
1630-Field teams depart.
1700-PM departs.
1715-Secure buildings and depart for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/8/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear/Sunny

PM Weather
Clear/Sunny

Max Temp
54 °F

Min Temp
26 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
007

Site SUXOS/Superintendent
2/8/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Open buildings and prepare for the arrival of personnel.
0545-Don Welch, Quality Manager, on site. Don will be performing a site inspection/audit.
0600-Morning meeting and safety brief on dressing appropriately for cold weather operations, safe working distances from operating 
equipment, and safe driving on icy roads. Brush clearing and mapping operations will be working west from grids BG043 and BG042. The 
intrusive team will be working on the east end at grid BG101.
0610-Brush crew escort, Kimbol, departs to brief them and start work.
0615-Field teams depart to load and test equipment.
0715-Exclusion zone set, field teams begin work.
1400-Toured area of operations. Delivered more pin flags to the intrusive team. Mapping team has mapped approximately 1 acre so far today. 
The brush crew has worked in a lot of grids but completed none. They are using the large equipment while they can and will follow up with 
man portable equipment later.
1515-Seed item #BGR-016 found in the mag & dig area of grid #BG-099.
1610-Brush crew departs. Brush escort, mapping and intrusive teams return to base.
1630-Field teams depart.  Mapping team mapped 6 grids. Brush crew cleared 10 grids.
1700-Secured tool room and set alarm. Depart site.  PM, UXOSO/QC, QM, Geo Lead, and Project Controls still present.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/9/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Partly Cloudy

PM Weather
Cool/Partly Cloudy

Max Temp
47 °F

Min Temp
37 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
008

Site SUXOS/Superintendent
2/9/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on high winds and chill factors. Discussed ZIP Bulletin #94. Briefed field teams on work to be 
accomplished today.
0615-Brush crew escort departs to meet Envirogrind personnel. 
0630-Intrusive team and mapping team load equipment.
0700-Intrusive and mapping teams depart compound.
0745-Exclusion zones set, start intrusive investigation in the mag & dig area in grid #BG-101.
1000-Tour area of operation with UXOSO/QC and QM.
1050-Execute emergency drill with the intrusive team. UXOSO/QC and QM observed drill. Quizzed team on emergency procedures as written 
in the HASP and on first aid procedures for someone going into anaphalactic shock. After the drill the QM checked the team leader's log for 
content and thoroughness.
1130-Debrief intrusive team and depart area.
1440-Seed item #BGR-03 found in grid #BG-097.
1500-Quality Manager debriefs us on his findings. He will provide a written report next week.
1545-Seed item #BGR-32 found in grid #BG-095.
1545-Mapping team returns from the field.
1600-Quality Manager, Don Welch, departs.
1605-Intrusive team returns from the field.
1615-Brush crew escort returns from the field.
1630-Field personnel depart. Mapping team mapped 4 grids.  Brush crew cleared 13 grids. 
1730-Depart for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/10/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy/Cold

PM Weather
Partly Cloudy/Cool

Max Temp
56 °F

Min Temp
22 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
009

Site SUXOS/Superintendent
2/10/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0550-Arrive on site.
0600-Morning meeting and safety brief on rally points.
0700-Mapping team departs.
1045-Mapping team reported seeing a projectile outside the north boundary of grid #BG-026. Visited the team to check the item. It was an 
expended 75MM Shrapnel Projectile. I checked it to make sure the pusher plate was gone. There is no hazard and I left it where it was found.
1300-Observe operations in the field.  
1335-Mapping team returns to base. 
1400-Mapping team departs.
1430-Secure operations for the day.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/13/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear/Cold

PM Weather
Clear/Cool

Max Temp
46 °F

Min Temp
28 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
010

Site SUXOS/Superintendent
2/13/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0515-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on heavy equipment safety. Briefed teams on work to be performed today.
0630-Teams prepare equipment for the field. Brush crew arrives.
0700-Exclusion zone set.
1100-Tour area of operations. Obsreved intrusive team in grid BG-093. All work proceeding as normal.
1300-Tour area of operations. Observed mapping team. 
1415-Tour area of operations. Observed brush clearing operations. Brush team moving to grid BG-071 and working up the hill.
1600-Teams return from the field.
1630-Field teams depart. Brush crew grubbed 9 grids, mapping team mapped 4 grids, and the intrusive team completed the mag and dig 
portions of 3 grids.
1700-Secure for the day.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/14/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear/Cold

PM Weather
Clear/Warmer

Max Temp
26 °F

Min Temp
61 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
011

Site SUXOS/Superintendent
2/14/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0515-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on hazard awareness. Briefed teams on work to be performed today. Brush clearing effort will 
interrupt the mag and dig effort, so the mapping team will reacquire this morning in order to keep the intrusive team busy this morning. The 
mapping team will continue with mapping this afternoon.
0630-Teams load out and test equipment.
0700-Teams set exclusion zone and begin work.
Observe teams in the field.
0800-Preparatory phase inspection for reacquire team.
0930-Intrusive team completed mag and dig portion of grid BG-089 and is moving to grid BG-043 to work. Mapping team will continue 
reacquiring ahead of the intrusive team today to ensure they have enough to last them a couple of days. 
1200-Tour area of operations. Checked reacquired targets with the Schonstedt. Everything looks good. UXOSO/QC said the teams had gotten 
within 200 feet of one another and had to be separated.
1230-Ordered a Vallon VMX-2 and an MineLab Explorer II for the intrusive team.
1430-Slade says there are no VMX-2 to send us.
1530-Tour area of operations. 
1600-Teams returning from the field.
1630-Field teams depart for the day. Reacquire team did 3 grids (41, 43, & 47), Intrusive team finished the mag & dig portion of grid 89, dug 
5 anomalies in grid 47 and 6 anomalies in grid 41. Brush crew cleared 14 girds 54, 56, 58, 60, 62, 64, 66, 68, 70, 72, 74, 76, and 71.
1700-Secure operations for the day.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/15/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Clear

PM Weather
Warm/Partly Cloudy

Max Temp
36 °F

Min Temp
70 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
012

Site SUXOS/Superintendent
2/15/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0515-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on horseplay. Briefed teams on work to be performed today. Talked briefly about separation of teams 
in the work area. Collected expense reports from personnel.
0630-Teams load out and test equipment.
0700-Teams depart for the field.
0715-Exclusion zone set. Start intrusive operations in the mag & dig areas of BG-072 and BG-074. Reacquire teams working in grids BG-048 
and BG-050. Brush crew continues working east.
1045-Reacquire team completes BG-048 and BG-050.  Begin mapping.
1100-BG-074 and BG-072 mag & dig areas completed. 12 digs in BG-074 and 15 digs in BG-072. Intrusive team moving to BG-050.
1355-Seed item #BGR-038 found at #BG-050-022.
1600-Teams stop work and relax exclusion zone.
1610-Teams at the shop. Record time on timesheets.
1630-Teams secure for the day. Brush clearing complete. Intrusive team 12 digs in BG-074, 15 digs in BG-072, and 20 digs in BG-050. Grids 
BG-048 and BG-050 reacquired. Grids BG-011, BG-012, BG-013, BG-014, BG-039, and BG-040 mapped.
1730-Secure for the day.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/16/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Partly Cloudy

PM Weather
Warm/Windy

Max Temp
45 °F

Min Temp
73 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
013

Site SUXOS/Superintendent
2/16/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0525-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on being aware of standing dead trees especially during periods of high winds. Briefed teams on 
work to be performed today. Mapping grids in the area of 1 to 15. Intrusive in 50 and 48. Brush crew is picking up their equipment this 
morning.
0630-Envirogrind arrives to begin removing their equipment from the site. Intrusive team is familiarizing themselves with the MineLab 
Explorer II locator. Mapping team preparing to go to the field. 
0700-Intrusive team testing equipment.
0720-Envirogrind leaves site with the first load of equipment. They will be back later this morning to get the rest of it.
0730-Exclusion zone set. Start intrusive in grid BG-050.
0930-Vallon VMX2 arrives. Test new equipment and take it to the intrusive team.
1030-Envirogrind back on site to retrieve the last of their machinery.
1100-Envirogrind departs the site.
1215-Intrusive team moving from BG-050 to BG-048.
1550-Secure field operations. Return to base.
1620-Brief team on CSQ and our project's contribution.
1630-Teams depart. Mapping team completed grids BG-007, 009, 015, and 016. Intrusive team completed 26 digs in BG-050 and 13 digs in 
BG-048. Brush crew completed their work and all their equipment is off the site.
1700-Secure for the week.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/21/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Drizzle

PM Weather
Warm/Clear

Max Temp
54 °F

Min Temp
43 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
014

Site SUXOS/Superintendent
2/21/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0520-Arrive on site. Prepare for arrival of personnel.
0600-Morning meeting and safety brief on the second it takes to have an accident.
0630-Teams prepare to go to the field. 
0700-Teams depart for the field.
0710-Exclusion zone set, start intrusive investigation and begin mapping.
1600-Completed mapping grids BG-008, 010, 020, 022.  Completed intrusive in grids BG-048 and 050 with the exception of those anomalies 
under the pavement. 48 Anomalies investigated.
1610-Relax exclusion zone and depart field.
1615-Complete timesheets and logs.
1630-Field teams depart.
1700-Secure for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/22/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Showers

PM Weather
Cool/Rain

Max Temp
58 °F

Min Temp
46 °F

Precip
0.4

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
015

Site SUXOS/Superintendent
2/22/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0500-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on the effects of attitude on safe behavior. Briefed teams on production concerns vs. quality of 
work. Encouraged the intrusive team to pick up the pace.
0630-Teams prepare equipment for the field.
0700-Teams depart compound for Bains Gap Road
0710-Exclusion zones established and gates locked. Start intrusive investigation in BG-041
0750-Team located an expended 75MM shrapnel projectile at BG-041-016.
0800-Seed item BGR-052 located at BG-041-020.
0830-Dan Copeland visited office with the authorization memo for Mr. Steve Miller of the USFWS to observe work in the exclusion zone.
0900-Mapping team stopped mapping to go get and erect a tarp over the RTS gun.
0930-Mapping team resumes work.
1110-Expended 75MM shrapnel projectile found at BG-041-002. Grid is complete with the exception of BG-041-001 which is under the 
pavement.
1120-Intrusive team started BG-043.
1400-100 LB Concrete Bomb M85 found at BG-043-037
1500-Mapping team secures due to rainy weather.
1550-Secure field operations.
1600-Relax exclusion zone
1630-Intrusive team departs
1700-Secure

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/23/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Cloudy

PM Weather
Cool/Cloudy

Max Temp
60 °F

Min Temp
54 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
016

Site SUXOS/Superintendent
2/23/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0500-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on carelessness. Discussed fire extinguisher recall. Geo team to reacquire today. Intrusive team will 
continue in grid BG-046.
0630-Team preparing equipment for the field.
0730-Exclusion zone set. Start intrusive operations.
0930-Seed item #BGR-046 found at BG-049-010.
0935-Dan Copeland, CEHNC PM, and Steve Miller, USFWS, observing operations.
1336-Seed item #BGR-021 found at BG-028-015.
1544-Seed item #BGR-057 found at BG-016-002.
1600-Geo team returns to base. 6 grids reacquired.
1610-Exclusion zone relaxed. Intrusive team returns to base. 92 anomalies investigated. 3 seed items found.
1630-Field teams depart.
1700-Secure for the evening.
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/24/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cool/Clear

PM Weather
Warm/Partly Cloudy

Max Temp
68 °F

Min Temp
35 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
017

Site SUXOS/Superintendent
2/24/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0515-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on watching while backing vehicles and time management.
0630-Teams load and test equipment.
0650-Exclusion zone set. Start intrusive investigation in BG-016.
1410-Talked to Mike McGuire about seed item BGR-021. Due to the item not being ferrous, it did not give a signal he would normally pick. It 
is possible we could miss an item such as this. 2.25" SCAR Rocket Warhead make of Zinc, according to information received from CEHNC 
safety.
1559-Seed item BGR-060 and BGR-033 found in BG-038-019.
1600-Geo out of exclusion zone for the day. 9 grids, 327 anomalies, reacquired.
1620-Exclusion zone relaxed. Intrusive team back to base. 92 anomalies investigated.
1630-Field teams depart.
1730-Secure
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/27/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear/Sunny

PM Weather
Clear/Sunny, Winds S5-10 Mph

Max Temp
62 °F

Min Temp
27 °F

Precip
0.88

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
018

Site SUXOS/Superintendent
2/27/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0600 Daily SUXOS/Safety briefing, Topic: Slip, Trips and fall. EVERYONE IS RESPONSIBLE FOR SAFETY.
0640 Worked End of week reports for 2/24/2006
0740 Went to Wal-Mart to get keys made for SUXOS
0810 Returned to office
0850 Went to Bains Gap road to observe field operations
1000 Arrived at equipment building to set up Vulcan System and do operational test.
1030 Was informed that Intrusive team found partial 75mm shrapnel projectile with some lead balls still inside.
1050 Completed testing on Vulcan system and got a successful calibration on 3DI program.
1113 Arrived at grid 36 anomaly # 12 to inspect and take pictures
1140 Returned to office to update SUXOS on 75mm found
1145 SUXOS informed me that he had started the process to get Donor Explosives ordered and sent to site, He also said he had talked with 
USACE Robert Bohannon and the plan was to move partial 75mm to magazine until donor explosive on Wednesday 03/01/2006
1235 Lunch
1300 Returned to field and watched Mapping team collect data
1450 Picked up Scott Eason from intrusive team to have 2 person requirement for handling explosive. Went to get Explosive signs for truck
1540 Arrived at grid BG036 and picked up partial 75mm
1550 Did a visual inspection of grounding system for Type 2 storage magazines
1610 Went to office. Team Leader Kent Tibbitts call on radio to inform me that all personnel had cleared the work area
1620 Micah Deason arrive on work site and dropped off work certificates
1650 End of day

G. Bendel
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

2/28/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Sunny

PM Weather
Sunny

Max Temp
70 °F

Min Temp
41 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
019

Site SUXOS/Superintendent
2/28/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
See team leader log.
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/1/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Sunny

PM Weather
Sunny

Max Temp
75 °F

Min Temp
44 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
020

Site SUXOS/Superintendent
3/1/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on improving safety through communicating ideas.
0630-Teams load and test equipment.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/2/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Warm / Cloudy

PM Weather
Warm / Partly Cloudy

Max Temp
75 °F

Min Temp
43 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
021

Site SUXOS/Superintendent
3/2/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for arrival of personnel.
0600-Morning meeting and safety briefing. Demolition safety discussed. Preparatory inspection for demolition conducted.
0645-Team gathering equipment and making preparations for demolition operations. Test equipment.
0726-Exclusion zone set. Team 2 start intrusive.
0800-Notifications made for demolition operations.
0810-Explosives have left Birmingham.
0820-Team 1 start intrusive in BG-021
0940-Explosives arrive
1025-Demo safety brief
1035-Issue explosives to the Demo Team
1055-Set up demolition shot. 
1100-Prime shot
1110-Fire shot
1115-All clear
1135-SUXO and UXOSO/QC inventory explosives.
1450-FAXed explosives receipt to Dave Keller
1500-Seed item BGR-049 was located at BG-068-013.
1600-Field teams return to base
1630-Field teams secure
1700-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/3/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Sunny

Max Temp
60 °F

Min Temp
49 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
022

Site SUXOS/Superintendent
3/3/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
See QC Log

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/6/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Partly Cloudy

PM Weather
Sunny

Max Temp
74 °F

Min Temp
59 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
023

Site SUXOS/Superintendent
3/6/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for arrival of personnel. 
0600-Morning meeting and safety briefing on wearing seat belts. Alan Kimbol off today for personal business. Larry Johnson, Daniel 
Hartman, Justin Dunagan, and Brian Gentry arrived today. 
0639-Load and test equipment.
0715-Exclusion zone set. Start intrusive operations.
1500-BGR-018 found at BG-062-006.
1535-BGR-005 found at BG-079-003/004
1610-Relax exclusion zone. Teams return to base.
1630-Field teams secure.
1730-Depart site.
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/7/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear/Warm

PM Weather
Clear/Warm

Max Temp
63 °F

Min Temp
44 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
024

Site SUXOS/Superintendent
3/7/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on general safety concerns. Briefed teams on work to be performed.
0630-Load and test equipment.
0730-Exclusion zone set. Start intrusive.
1245-BGR-007 at BG-070--21
1550-Seed item #C at BG-004-007
1610-Relax exclusion zone. Field teams return to base.
1630-Field teams depart
1730-Depart site.

P. Saveall

B-1a.28W912DY-04-D-0011



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/8/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Sunny

PM Weather
Sunny

Max Temp
73 °F

Min Temp
44 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
025

Site SUXOS/Superintendent
3/8/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on Z87 approved safety glasses. Briefed team on work to be accomplished. 
0630-Load and test equipment.
0657-Exclusion zone set. Start intrusive operations in grids 1-12. Team reacquiring grids 11-12 and 81-88. Team mapping grids 31, 33, and 
52.
0720-BGR-042 found at BG003/004-002.
0820-Found seed item QA-2 at BG-005/006-021.
1400-BGR-039 found at BG-009/010-054
1610-Stop intrusive operations. Relax exclusion zone. Teams return to base.
1630-Field teams secure.
1730-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/9/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy

PM Weather
Cloudy

Max Temp
73 °F

Min Temp
54 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
026

Site SUXOS/Superintendent
3/9/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0500-Arrive on site. 
0600-Morning meeting and safety briefing on taking responsibility for your and your team's safety. Watch for falling timber today due to 
expected high winds. Briefed teams on work to be performed today.
0635-Exclusion zone set. Start intrusive operations in grid BG-011/012.
0915-Inventory explosives with the UXOSO/QC
0935-BGR-22 found at BG-088 between 100 and 101.
1150-BGR-34 found at BG-086-028
1550-BGR-50 found at BG-083 between 003 and 004.
1615-Stop intrusive. Relax exclusion zone and teams return to base.
1630-Teams secure for the day.
1700-Secure and depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/10/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Partly Cloudy

Max Temp
78 °F

Min Temp
46 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
027

Site SUXOS/Superintendent
3/10/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrived on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on the hazards of standing dead timber. Also, covered the different classes of fire extinguishers and 
their uses.
0615-Load and test equipment.
0638-Exclusion zone set. Start intrusive operations. Team #1 in BG-83/84. Team #2 in BG-38
0645-Begin reacquire in BG-19. BG-20 and 22 will be done on the same set up.
0720-BGR-17 found at BG-81-8.
0730-BGR-24 found at BG-81-11.
1015-Seed item #A found at BG-11 7 feet south of the southern boundary by the UXOQC. COE representative requested UXOQC to look for 
it thinking it had been missed by the dig team. 
1530-Stop intrusive. Relax exclusion zone and intrusive teams return to base.
1600-Mapping and reacquire return to base.
1630-Secure field teams.
1730-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/13/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Overcast/Drizzle

PM Weather
Overcast

Max Temp
76 °F

Min Temp
67 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
028

Site SUXOS/Superintendent
3/13/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel
0600-Morning meeting and safety brief on biological hazards. Talked to team about work to be performed.
0630-Team leader meeting. Discussed keeping the lines of communication open and getting the job done on time.
0650-Load and test equipment.
0720-Exclusion zone set. Start intrusive operations.
0910-BGR-040 found at BG-020-004. 60MM
1000-EO_CA04 found at BG-019-002&003.  2.36 RKT
1100-Seed item #F found at BG-019-008&009.  Rifle Grenade
1345-BGR-025 found at BG-034-012.  75MM
1615-Secure intrusive and mapping operations. Relax exclusion zone and teams return to base.
1630-Secure field teams.
1700-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/14/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Partly Cloudy/Windy

PM Weather
Clear/Sunny

Max Temp
65 °F

Min Temp
59 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
029

Site SUXOS/Superintendent
3/14/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety brief on the use and care of handtools. Briefed team on work performance.
0610-Team leaders meeting. Discussed days work plan. Mapping team on the hill with BG-101 and working the odd side to BG-089. 
Reacquire will work BG-42, 44, & 46. Intrusive teams working BG-37 & 52. 
0615-Load and test equipment.
0700-Exclusion zone set. Begin intrusive operations.
0715-Seed item #B found at BG-037-078/079.
0935-Seed item #QA--6 found at BG-052-003.
1430-Backhoe team is removing an abandoned drain field from BG-35.
1615-Secure field operations. Relax exclusion zone and return to base.
1630-Field teams depart
1700-Return to field to secure USFWS gate.
1710-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/15/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear / Cool

PM Weather
Clear / Warm

Max Temp
63 °F

Min Temp
33 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
030

Site SUXOS/Superintendent
3/15/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on communication. 
0615-Team leaders meeting. Discussed the day operations. There were no problems reported. 
Load and test equipment.
0700-Exclusion zone set. Begin field operations.
0950-BGR-008 found at BG-044-047/073
1610-Secure field operations. Relax exclusion zone and teams return to base. Reacquired BG-17 & 71-76. Mapped BG-18, 33, & 89. 
Intrusively investigated 147 anomalies.
1630-Secure field teams.
1700-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/16/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy

PM Weather
Cloudy

Max Temp
69 °F

Min Temp
43 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
031

Site SUXOS/Superintendent
3/16/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on general safety.
0615-Team leaders meeting. Reacquire will begin in BG-54 and do the even numbered grids through 60 and BG-24. Intrusive teams will start 
in BG-74 and move eastward.
0655-Exclusion zone set. Begin field operations.
0800-BGR-36 found in BG-72 among flags 6,7,&8. 
1320-COE-20 found at BG-24-6
1330-BGR-56 found at BG-24-11
1500-Inventory explosives
1615-Stop field activities. Relax exclusion zone and teams return to base.
1630-Field teams depart
1700-Depart site

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/17/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Sunny

PM Weather
Sunny

Max Temp
66 °F

Min Temp
56 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
032

Site SUXOS/Superintendent
3/17/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0500-Arrive on site. Prepare for the arrival of personnel
0600-Morning meeting and safety brief on safe driving.
0610-Team leader meeting. Reacquire odd numbers between 91 and 101 plus BG-18 & 33. Intrusive starting in BG-17 and 68.
0650-Exclusion zone set. Begin field operations.
1000-BGR-53 found at BG-58-26
1510-BGR-47 found at BG-95-25
1545-Secure field operations. Relax exclusion zone and teams return to base
1630-Secure field teams
1700-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/20/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy

PM Weather
Cloudy

Max Temp
63 °F

Min Temp
48 °F

Precip
0.25

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

Yes

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
033

Site SUXOS/Superintendent
3/20/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on slips and falls. 
0615-Team leader meeting. Notified team members Wagoner, Mutton and 
Dunagan that they will demob Friday. Intrusive team continuing to wrap up off-road intrusive work. QC mapping will begin today in Lot 4.
0710-Exclusion zone set. Begin field operations.
0730-BGR-44 found at BG-91 between flags 4 and 26. BGR-11 found at BG-91-5. Both were 3 Lb practice bombs.
0955-Backhoes arrive and are checked out. Checked out both Larry Johnson and Scott Eason on the operation of the new units.
1000-Seed item #G found at BG-18-3. It was a 60MM mortar.
1205-BGR-41 found at BG-83-12. It was a 3 Lb. practice bomb.
1500-Stop work because of lightning.
1530-Stop field work because weather is not getting any better. Relax exclusion zone and teams return to base. 
1600-Teams in from the field. 
1630-Teams secure for the day. Lot 4 mapping complete (grids 25-31). Intrusive teams investigated 88 anomalies using the backhoes.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/21/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy

PM Weather
Cloudy

Max Temp
66 °F

Min Temp
49 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
034

Site SUXOS/Superintendent
3/21/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on backhoe operation. 
0615-Team leader meeting. QC mapping today in lots 6 and 7. Possibly lot 11 if the intrusive team can finish and move. Intrusive teams 
continue clearing backhoe digs.
0700-Exclusion zone set. Begin field opreations.
1245-BGR-059 found at BG-033-011. It was a 3 Lb Practice Bomb.
1430-RSC picked up one backhoe.
1600-Secure field operations. QC mapped Lots 6 and 7 entirely, 1 and 2 partially complete. 26 grids QC mapped. Intrusive teams cleared 59 
backhoe digs.
1630-Field teams depart for the day.
1700-Depart site for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/22/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Clear

Max Temp
59 °F

Min Temp
38 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
035

Site SUXOS/Superintendent
3/22/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-On site preparing for the arrival of personnel.
0600-Morning meeting and safety briefing on working around moving equipment. Dunagan SIQ today.
0615-Load and test equipment. 
0630-Trucks arrive with fill material for Bain's Gap Road. Kimbol will take them to the work area. Staging fill material at the Range 21 turn 
about.
0715-Trucks depart work area. Exclusion zone set. Begin intrusive work.
0830-Vehicle #23 delivered to shop for inspection and possible repairs.
1100-The pavement comes up easy enough using the JD310. The Bobcat will have to work from the edge or have the JD310 start their holes.
1600-Stop field work and return to base. Blue locks left on gates due to excavations. QC mapped Lot 5, Lot 11, Lot 1, and Lot 2. A total of 22 
grids mapped. The intrusive teams completed 60 digs.
1630-Field teams depart for the evening.
1700-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/23/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Partly cloudy

PM Weather
Clear

Max Temp
57 °F

Min Temp
37 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
036

Site SUXOS/Superintendent
3/23/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-On site preparing for the arrival of personnel.
0600-Morning meeting and safety brief on eye and hand protection. Informed intrusive teams to push spoils into the holes due to the USFWS 
needing access this weekend (Friday and Saturday) to do a controlled burn.
0655-Exclusion zone set. Begin field operations. Intursive team working west to east on the road. QC mapping working in the area of BG73-
102.
1030-Inventory explosives with UXOSO/QC
1430-Dan Cotton with ECG on site to pick up fill material and talk about repair of road.
1530-Stop field activities, relax exclusion zone and return to base.
1630-Teams depart site. QC mapping completed Lots 8, 9, and 10; grids BG66-BG80 for a total of 24 grids. Intrusive team completed 35 digs 
in various grids. 
1700-Secure site and depart for the weekend.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/27/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear / Cool

PM Weather
Sunny / Warm

Max Temp
66 °F

Min Temp
32 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
037

Site SUXOS/Superintendent
3/27/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site, prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on eye protection. 
0715-Exclusion zone set, begin field operations. Mapping team continuing with QC mapping. Intrusive team working on road digs.
0730-RSC on site with compressor and jack hammer. Stop intrusive and deliver to intrusive team.
0740-RSC departs, resume intrusive work. Scott and Larry are using the jack hammer under the supervison of Alan. 
1120-Check magazine area to ensure the controlled burn did not do any damage.
1130-Deliver some digs to re-investigate. Kent and Micah will work on taping these in to investigate again.
1510-Kent reported an EZ violation. Bill and I proceeded to the gate at Iron Mtn. & St. Claire. Caught up with two men on bicycles and 
informed them that the area was off limits.
1600-Stop field operations and return to base. Blue locks left on gates.
1630-Field teams depart. QC mapped Lots 3 (17-24), 13 (97-102, and 12 (95,96) for a total of 18 grids. Intrusive team dug 18 in the pavement 
using the jack hammer and excavator. Also verified a number of items for McGuire.
1730-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/28/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Cloudy / Rain

PM Weather
Cloudy

Max Temp
63 °F

Min Temp
52 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
038

Site SUXOS/Superintendent
3/28/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive on site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on vehicle safety. Intrusive team will continue with the road and QC mapping will finish Lot 12.
0710-Verified exclusion zone and started field operations.
1530-RSC on site to pick up excavator. Stop intrusive work. Relax exclusion zone. Fuel excavator.
1600-RSC departs with excavator. Teams secure field operations. Finished QC mapping Lot 12 grids 89-94. Reacquired QC Lots 1,2,4,&5. 
Intrusive team investigated 16 road digs in 11 grids.
1630-Field teams depart for the day.
1700-Secure for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/29/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear / Sunny

PM Weather
Clear / Sunny

Max Temp
74 °F

Min Temp
48 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
039

Site SUXOS/Superintendent
3/29/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on hazard recognition.
0700-Exclusion zone confirmed. Start field operations. Intrusive team continuing with road digs. QC team beginning their investigation today. 
QC reacquire continues.
1600-Stop field operations and return to base.
1630-Field teams depart for the evening. QC intrusive completed in Lots 1 and 9. QC reacquire completed 8 Lots.
1700-Depart site for the evening.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

3/30/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Partly cloudy

PM Weather
Partly cloudy

Max Temp
80 °F

Min Temp
46 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
040

Site SUXOS/Superintendent
3/30/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0530-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on near misses. QC to reacquire Lot 10 and they will be finish with QC reacquire. QC intrusive 
investigation continues. Intrusive team to complete the rest of the digs in the road today.
0655-Tailgate safety brief on near misses vs. incident/accident. 
0730-Check instruments at test grid. Commence field operations.
0750-Exclusion zone verified. Commence field operations.
1615-Secure field operations and return to base.
1630-Field team departs
1700-Depart site for the weekend

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

4/3/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Thunderstorms early

PM Weather
Clear

Max Temp
79 °F

Min Temp
66 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
041

Site SUXOS/Superintendent
4/3/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0500-Arrive at site. Prepare for the arrival of personnel.
0600-Morning meeting and safety briefing on inclimate weather.
0630-Fuel vehicles 
0720-Verify exclusion zone. 
0730-Test equipment.
0810-Commence field operations.
1410-Complete QC digs. Pick up remaining pin flags with the exception of grids 70, 72, and 74.
1530-COE QA inspection of grids 70,72, and 74.
1710-Teams secure field operations and return to base.
1730-Field teams depart.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

4/4/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Clear

Max Temp
75 °F

Min Temp
40 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
042

Site SUXOS/Superintendent
4/4/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
0600-Arrive on site. Prepare for arrival of personnel.
0700-Morning meeting and safety briefing on general safety and travel. Briefed personnel on assignments. Brian and Scott will work on the 
road, Anthony will prepare the equipment for shipment and clean vehicles.
1200-ECG on site to assist with road work.
1410-ECG informs us that the holes will not compact due to the road base being to wet. We will attempt to clean the holes out prior to adding 
fill.
1610-Depart field. 5 holes compacted successfully.
1630-Depart site.

P. Saveall
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

4/5/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Clear

Max Temp
76 °F

Min Temp
45 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
043

Site SUXOS/Superintendent
4/5/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
No Entry

N/A
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama
Date

4/6/2006

Contract Number
W912DY-04-D-0011

Location
Fort McClellan Project

Contractor
Tetra Tech EC, Inc.

AM Weather
Clear

PM Weather
Clear

Max Temp
78 °F

Min Temp
40 °F

Precip
0

Was Job Safety meetings held this date? (If yes attach copy of 
minutes)

Yes, see daily health and safety report

Were there any lost time accidents this date? (If yes attach copy of 
OSHA report)

No

Was trenching/scaffold/HV electrical work done? (If yes attach 
statements or checklist showing inspection performed)

No

Was hazardous Material/Waste released into the environment? (If 
yes attach description of incident and proposed action)

No

List of Actions taken today/safety inspections conducted
Safety brief and site observations

Equipment/material received today to be incorporated in job
See Material Receiving Report

Equipment on job site today, including number of hours used today
See Equipment Usage Report

Report Number
044

Site SUXOS/Superintendent
4/6/2006

CONTRACTOR PRODUCTION REPORT

For work performed see attached personnel breakdown sheet.

Job
 Safety

Site SUXOS/Superintendent

Date

Site SUXOS Comments
No Entry

N/A
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 1/29/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

8765432

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Kimbol Title/Company:: UXO III Date: 1/29/2006

W912DY-04-D-0011 B-1b.3  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 1/31/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 1/31/2006

W912DY-04-D-0011 B-1b.4  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 1/31/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

214398

Setting

4

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 1/31/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 1/31/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202090

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 1/31/2006

W912DY-04-D-0011 B-1b.6  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 1/31/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Saveall

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 1/31/2006

W912DY-04-D-0011 B-1b.7  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/1/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Saveall

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/1/2006

W912DY-04-D-0011 B-1b.8  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/1/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/1/2006

W912DY-04-D-0011 B-1b.9  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/1/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

214398

Setting

4

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/1/2006

W912DY-04-D-0011 B-1b.10  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/1/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202090

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/1/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/2/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Saveall

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/2/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/2/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

214398

Setting

4

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/2/2006

W912DY-04-D-0011 B-1b.13  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/2/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202090

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/2/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/2/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Saveall Title/Company:: SUXOS Date: 2/2/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/6/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/6/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/6/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/6/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/6/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202090

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/6/2006

W912DY-04-D-0011 B-1b.18  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/6/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

214398

Setting

4

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/6/2006

W912DY-04-D-0011 B-1b.19  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/7/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/7/2006

W912DY-04-D-0011 B-1b.20  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/7/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/7/2006

W912DY-04-D-0011 B-1b.21  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/7/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/7/2006

W912DY-04-D-0011 B-1b.22  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/7/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/7/2006

W912DY-04-D-0011 B-1b.23  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/8/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/8/2006

W912DY-04-D-0011 B-1b.24  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/8/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/8/2006

W912DY-04-D-0011 B-1b.25  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/8/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202090

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/8/2006

W912DY-04-D-0011 B-1b.26  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/8/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/8/2006

W912DY-04-D-0011 B-1b.27  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0401.0000 2/8/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/8/2006

W912DY-04-D-0011 B-1b.28  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/9/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/9/2006

W912DY-04-D-0011 B-1b.29  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/9/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/9/2006

W912DY-04-D-0011 B-1b.30  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/9/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/9/2006

W912DY-04-D-0011 B-1b.31  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/13/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/13/2006

W912DY-04-D-0011 B-1b.32  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/13/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/13/2006

W912DY-04-D-0011 B-1b.33  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/13/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/13/2006

W912DY-04-D-0011 B-1b.34  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/14/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/14/2006

W912DY-04-D-0011 B-1b.35  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/14/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/14/2006

W912DY-04-D-0011 B-1b.36  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/14/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/14/2006

W912DY-04-D-0011 B-1b.37  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/15/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/15/2006

W912DY-04-D-0011 B-1b.38  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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6"
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/15/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/15/2006

W912DY-04-D-0011 B-1b.39  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/15/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/15/2006

W912DY-04-D-0011 B-1b.40  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/16/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/16/2006

W912DY-04-D-0011 B-1b.41  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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75mm Projo
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/16/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

4

Personnel Testing Equipment

Joiner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/16/2006

W912DY-04-D-0011 B-1b.42  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/21/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/21/2006

W912DY-04-D-0011 B-1b.43  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/21/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/21/2006

W912DY-04-D-0011 B-1b.44  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/21/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/21/2006

W912DY-04-D-0011 B-1b.45  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/21/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/21/2006

W912DY-04-D-0011 B-1b.46  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/22/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/22/2006

W912DY-04-D-0011 B-1b.47  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/22/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/22/2006

W912DY-04-D-0011 B-1b.48  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/22/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/22/2006

W912DY-04-D-0011 B-1b.49  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/22/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/22/2006

W912DY-04-D-0011 B-1b.50  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/23/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/23/2006

W912DY-04-D-0011 B-1b.51  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/23/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/23/2006

W912DY-04-D-0011 B-1b.52  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/23/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/23/2006

W912DY-04-D-0011 B-1b.53  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/23/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/23/2006

W912DY-04-D-0011 B-1b.54  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/24/2006 Friday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/24/2006

W912DY-04-D-0011 B-1b.55  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/24/2006 Friday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/24/2006

W912DY-04-D-0011 B-1b.56  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/24/2006 Friday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/24/2006

W912DY-04-D-0011 B-1b.57  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/24/2006 Friday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/24/2006

W912DY-04-D-0011 B-1b.58  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/27/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/27/2006

W912DY-04-D-0011 B-1b.59  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/27/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/27/2006

W912DY-04-D-0011 B-1b.60  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/27/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/27/2006

W912DY-04-D-0011 B-1b.61  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/27/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/27/2006

W912DY-04-D-0011 B-1b.62  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/28/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/28/2006

W912DY-04-D-0011 B-1b.63  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/28/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/28/2006

W912DY-04-D-0011 B-1b.64  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/28/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/28/2006

W912DY-04-D-0011 B-1b.65  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 2/28/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 2/28/2006

W912DY-04-D-0011 B-1b.66  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/1/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/1/2006

W912DY-04-D-0011 B-1b.67  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/1/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/1/2006

W912DY-04-D-0011 B-1b.68  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/1/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/1/2006

W912DY-04-D-0011 B-1b.69  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/1/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Kimbol

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/1/2006

W912DY-04-D-0011 B-1b.70  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/2/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/2/2006

W912DY-04-D-0011 B-1b.71  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/2/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/2/2006

W912DY-04-D-0011 B-1b.72  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/2/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

202088

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/2/2006

W912DY-04-D-0011 B-1b.73  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/2/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/2/2006

W912DY-04-D-0011 B-1b.74  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo

7"
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/6/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1005

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/6/2006

W912DY-04-D-0011 B-1b.75  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/6/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/6/2006

W912DY-04-D-0011 B-1b.76  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/6/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/6/2006

W912DY-04-D-0011 B-1b.77  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/6/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/6/2006

W912DY-04-D-0011 B-1b.78  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/7/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/7/2006

W912DY-04-D-0011 B-1b.79  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/7/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/7/2006

W912DY-04-D-0011 B-1b.80  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/7/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/7/2006

W912DY-04-D-0011 B-1b.81  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/7/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/7/2006

W912DY-04-D-0011 B-1b.82  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/8/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/8/2006

W912DY-04-D-0011 B-1b.83  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/8/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/8/2006

W912DY-04-D-0011 B-1b.84  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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75mm Projo
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/8/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/8/2006

W912DY-04-D-0011 B-1b.85  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/8/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/8/2006

W912DY-04-D-0011 B-1b.86  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/9/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/9/2006

W912DY-04-D-0011 B-1b.87  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/9/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/9/2006

W912DY-04-D-0011 B-1b.88  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/9/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158630

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/9/2006

W912DY-04-D-0011 B-1b.89  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/9/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/9/2006

W912DY-04-D-0011 B-1b.90  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5

37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/10/2006 Friday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/10/2006

W912DY-04-D-0011 B-1b.91  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/10/2006 Friday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/10/2006

W912DY-04-D-0011 B-1b.92  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/10/2006 Friday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/10/2006

W912DY-04-D-0011 B-1b.93  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/10/2006 Friday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/10/2006

W912DY-04-D-0011 B-1b.94  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/13/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/13/2006

W912DY-04-D-0011 B-1b.95  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/13/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/13/2006

W912DY-04-D-0011 B-1b.96  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/13/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/13/2006

W912DY-04-D-0011 B-1b.97  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/13/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/13/2006

W912DY-04-D-0011 B-1b.98  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/14/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

Setting

4

Personnel Testing Equipment

Eason

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/14/2006

W912DY-04-D-0011 B-1b.99  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/15/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/15/2006

W912DY-04-D-0011 B-1b.100  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/15/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/15/2006

W912DY-04-D-0011 B-1b.101  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/15/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/15/2006

W912DY-04-D-0011 B-1b.102  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/15/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/15/2006

W912DY-04-D-0011 B-1b.103  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/16/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/16/2006

W912DY-04-D-0011 B-1b.104  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/16/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/16/2006

W912DY-04-D-0011 B-1b.105  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/16/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/16/2006

W912DY-04-D-0011 B-1b.106  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/16/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/16/2006

W912DY-04-D-0011 B-1b.107  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
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4
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37mm Projo
Slap Flare

60mm Mortar
2.36" Rocket
75mm Projo

7"
4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/17/2006 Friday

Magnetometer Name

Vallon

Admin/Serial 
Number

1166

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/17/2006

W912DY-04-D-0011 B-1b.108  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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60mm Mortar
2.36" Rocket
75mm Projo
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4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/17/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/17/2006

W912DY-04-D-0011 B-1b.109  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT

1
2
3
4
5
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60mm Mortar
2.36" Rocket
75mm Projo
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4"
12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/17/2006 Friday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/17/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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75mm Projo
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45 Nose Down
Level
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60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/17/2006 Friday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/17/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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75mm Projo
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12"
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/21/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/21/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/21/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/21/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
12"
6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/22/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/22/2006

W912DY-04-D-0011 B-1b.114  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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6"

45 Nose Down
Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/22/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/22/2006

W912DY-04-D-0011 B-1b.115  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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12"
6"
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/22/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/22/2006

W912DY-04-D-0011 B-1b.116  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/23/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/23/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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75mm Projo
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Level
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60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/23/2006 Thursday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

4

Personnel Testing Equipment

Wagoner

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/23/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/23/2006 Thursday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158633

Setting

3

Personnel Testing Equipment

Mutton

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/23/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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6"
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Level

60 Nose Down
60 Nose Down

Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/27/2006 Monday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/27/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/27/2006 Monday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/27/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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75mm Projo
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Level
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Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/28/2006 Tuesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/28/2006

W912DY-04-D-0011 B-1b.122  



Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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2.36" Rocket
75mm Projo
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Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/28/2006 Tuesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/28/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/29/2006 Wednesday

Magnetometer Name

Vallon

Admin/Serial 
Number

1163

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/29/2006
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Site Specific Final Report
Bains Gap Road Area

Fort McClellan, Alabama

DAILY MAGNETOMETER PROVE-OUT REPORT
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Level

Item Depth (Inches) Attitude Description
Test Grid Items within Fort McClellan Daily Magnetometer Prove-Out Area

Project Name

Project No: Location: Date: Day:

Bains Gap Road Area

Fort McClellan, AL2921.0004.0901.0000 3/29/2006 Wednesday

Magnetometer Name

Schonstedt

Admin/Serial 
Number

158628

Setting

3

Personnel Testing Equipment

Tibbitts

Test Results, G indicates good 
for operation

G

I. Magnetometer Information

II. Probelems Encountered / Corrective Actions Taken. If equipment reflects other than G, explain below:
N/A

III. Special Notes
N/A

IV. Supervisor

Name and Signature: Tibbitts Title/Company:: UXO III Date: 3/29/2006
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